

Sl No	Package Code	Package Name
1	TEQIP-II/NITS/93	Video Conferencing Unit
2	TEQIP-II/NITS/14	UPS
3	TEQIP-II/NITS/97	Thermal Imaging
4	TEQIP-II/NITS/109	Survey Laboratory for CE Deptt.
5	TEQIP-II/NITS/83	Smart Classroom Interactive Solution
6	TEQIP-II/NITS/98	PLM Discover Pack (ENOVIA)-UDK
7	TEQIP-II/NITS/110	Pearson E-Text Books for Engineering
8	TEQIP-II/NITS/13	Multimedia Projector
9	TEQIP-II/NITS/70	ME-Ultrasonic Machining Center
10	TEQIP-II/NITS/71	ME-Metallography
11	TEQIP-II/NITS/54	ME-IC Engine lab.
12	TEQIP-II/NITS/40	ME-Dye Sensitized Solar Cell
13	TEQIP-II/NITS/66	ME-CNC Wirecut EDM Machine
14	TEQIP-II/NITS/55	ME-Cetane Index Measuring Apparatus
15	TEQIP-II/NITS/2	ME-Biodiesel reactor
16	TEQIP-II/NITS/108	Matlab for Digital and Image Processing in CSE
17	TEQIP-II/NITS/101	FEM tools 3.6 or higher Academic Version
18	TEQIP-II/NITS/80	EE-Upgradation of Control and Instrumentation Lab.
19	TEQIP-II/NITS/45	EE-SCADA systems
20	TEQIP-II/NITS/49	EE-Power System Lab
21	TEQIP-II/NITS/105	EE-Power System Equipments
22	TEQIP-II/NITS/82	EE-Power System Equipment
23	TEQIP-II/NITS/72	EE-Power Scope/ Power Analyzer
24	TEQIP-II/NITS/75	EE-NI ELVIS II+ (For Academic Use Only)
25	TEQIP-II/NITS/48	EE-Microprocessor Lab.
26	TEQIP-II/NITS/50	EE-Hall Effect sensor
27	TEQIP-II/NITS/44	EE-Energy Laboratory
28	TEQIP-II/NITS/65	EE-Digital Multimeter
29	TEQIP-II/NITS/8	EE-Control and Instrumentation Lab
30	TEQIP-II/NITS/7	EE-Arbitrary Function Generator
31	TEQIP-II/NITS/74	EE-Advance Control Lab.
32	TEQIP-II/NITS/47	EE-ACE1103- Kit
33	TEQIP-II/NITS/103	ECE-Xilinx ISE Design Suite: System Edition 14.3 or latest version
34	TEQIP-II/NITS/78	ECE-WARP MIMO board for Cognitive Radio application
35	TEQIP-II/NITS/9	ECE-Transducers and Instrumentation lab
36	TEQIP-II/NITS/57	ECE-Interactive Modern Teaching Aid
37	TEQIP-II/NITS/10	ECE-Communication System Engg. lab
38	TEQIP-II/NITS/92	ECE-AsiaPac Advanced TCAD University Bundle, 3 year TSL license for 5 us
39	TEQIP-II/NITS/76	ECE-Ansoft's Academic Research HF Package
40	TEQIP-II/NITS/84	Desktop PC for Central Computer Center
41	TEQIP-II/NITS/81	CSE-Workstations
42	TEQIP-II/NITS/94	CSE-Visual Studio 2012 Ultimate 15 user license
43	TEQIP-II/NITS/61	CSE-QUALNET Network Simulator 5.0 or higher version.
44	TEQIP-II/NITS/37	CE-Surveying Lab
45	TEQIP-II/NITS/31	CE-Structural Engineering Lab

46	TEQIP-II/NITS/73	CE-Speed Radar Gun
47	TEQIP-II/NITS/36	CE-Soil Dynamics Lab
48	TEQIP-II/NITS/90	CE-IBM SPSS Statistics Base 20.0
49	TEQIP-II/NITS/6	CE-Hydraulics Laboratory
50	TEQIP-II/NITS/86	CE-Hydraulics Laboratory
51	TEQIP-II/NITS/35	CE-Highway Engineering Lab.
52	TEQIP-II/NITS/34	CE-Geotechnical Engineering Lab
53	TEQIP-II/NITS/33	CE-Environmental Engineering Lab
54	TEQIP-II/NITS/67	CE-Digital Storage Oscilloscope
55	TEQIP-II/NITS/32	CE-Concrete Laboratory
56	TEQIP-II/NITS/102	CE-Computational Lab for Transportation Engineering
57	TEQIP-II/NITS/85	CE-Autoplotter
58	TEQIP-II/NITS/64	CE-A0 size plotter and scanner
59	TEQIP-II/NITS/79	CE-A0 size Multifunction Printer with Plotter cum Scanner
60	TEQIP-II/NITS/99	CATIA V6 2013x Master Pack-UMC
61	TEQIP-II/NITS/100	CATIA V6 2013x Advanced Pack-UAC
62	TEQIP-II/NITS/59	Books and Learning Resources(Wiley E-Books)
63	TEQIP-II/NITS/69	Books and Learning Resources(Informa Archive/Journal)
64	TEQIP-II/NITS/68	Books and Learning Resources(Cambridge)
65	TEQIP-II/NITS/52	Books & Learning Resource(Springer)
66	TEQIP-II/NITS/58	Books & Learning Resource(Science Direct)
67	TEQIP-II/NITS/106	AV aided classroom
68	TEQIP-II/NITS/15	Air Conditioner
69	TEQIP-II/NITS/107	Hiring of Internal Auditor
70	TEQIP-II/NITS/111	Campus Security Surveillance
71	TEQIP-II/NITS/112	EE-Advance Control Lab.

18-2015 of NIT Silchar under TEQIP-II

Procurement Mode	Current stage	Awarded to (Supplier Name)
Shopping	Completed	Converge Systems And Service Pvt. Ltd. , Ghy- 05
Direct Contract	Completed	Better Power Service Pvt. Ltd, Ghy- 08
NCB	Completed	Sparrow Realty Pvt Ltd
Shopping	Completed	M/S U B Associates ,Guwahati
Direct Contract	Completed	National Industries, Siliguri- 01
Direct Contract	Completed	TATA Technologies,Jamshedpur
Direct Contract	Completed	Dorling Kinderslay India Pvt Ltd, Noida
NCB	Completed	HCL Infosystem Ltd,Guwahati
NCB	Completed	Simco Global Technologies System Pvt Ltd,New Delhi
Shopping	Cancelled	
NCB	Completed	EduTek Equipments India Pvt Ltd.
Shopping	Completed	Edu-Tek Equipments (india) Pvt. Ltd, Delhi 92
NCB	Completed	Ratnaparkhi Electronics Industries pvt. Ltd.Nasik- 422 007
NCB	Completed	Elico Marketing Pvt Ltd, Hyderabad
Shopping	Completed	Maverick Technologies Pvt Ltd,Guwahati
Direct Contract	Completed	Elmax Project & Service Kolkata
Direct Contract	Completed	Foretek Marketing Pvt Ltd,Bangalore
Direct Contract	Completed	NI System (india) Pvt Ltd. Bangalre
Shopping	Cancelled	
Shopping	Completed	Maverick Technologies Pvt Ltd,Guwahati
NCB	Cancelled	
NCB	Cancelled	
Shopping	Cancelled	
Direct Contract	Completed	Trident Techlabs Pvt Ltd,New Delhi
Shopping	Cancelled	
Shopping	Cancelled	
Direct Contract	Completed	Ingsman Energy Fuel Cell Research Org Pvt Ltd,Chennai.
Shopping	Completed	Elmax Project & Service Kolkata
Direct Contract	Cancelled	
Shopping	Cancelled	
NCB	Cancelled	
Direct Contract	Completed	Dyna Fusion Technologies Pvt Ltd,Bangalore
Direct Contract	Completed	Corel Technologies India Pvt Ltd,Bangalore
Direct Contract	Completed	M/S Edgate Technologies Pvt. Ltd Bangalore-32
Shopping	Completed	Vishal Viyapar Vikash, Ghy 781 001
Shopping	Cancelled	
Direct Contract	Completed	Trident Techlabs Pvt Ltd,New Delhi
Direct Contract	Completed	Eigen Technologies Pvt Ltd,New Delhi
Shopping	Completed	Entuple Technologies Pvt Ltd,Bangalore
NCB	Completed	Advantage, Silchar-01
Direct Contract	Completed	Advantage, Silchar-01
Direct Contract	Cancelled	
Direct Contract	Completed	Duckback Information System, Kolkata
Shopping	Cancelled	
Shopping	Completed	Maverick Technologies, Ghy-05

Shopping	Completed	Moverick Technology, Ghy- 05
Shopping	Cancelled	
Direct Contract	Completed	Converge Systems And Service Pvt. Ltd. , Ghy- 05
NCB	Cancelled	
NCB	Completed	Zephyr Enterprise, Kolkata
Shopping	Completed	M/S Soillab,New Delhi
Shopping	Completed	M/S Soillab,New Delhi
Shopping	Completed	Reico Equipment and Instrument, Kokata
Shopping	Cancelled	
NCB	Cancelled	
Direct Contract	Completed	Advantage, Silchar-01
Direct Contract	Completed	Infycons Greative Software Pvt. Ltd. Bangalore- 38
Shopping	Cancelled	
NCB	Completed	Vice Communication, Shillong-793 004
Direct Contract	Completed	TATA Technologies,Jamshedpur
Direct Contract	Completed	TATA Technologies,Jamshedpur
Direct Contract	Cancelled	
Direct Contract	Completed	Total Library Solution Pvt. Ltd, New Delhi- 110 012
Direct Contract	Completed	Cambidge University Pres India Pvt. Ltd.
Direct Contract	Completed	Total IT Solution Pvt. Ltd, New Delhi- 110 012
Direct Contract	Completed	Allied Public Subsoniption Agency, Kolkata 23
Shopping	Completed	Converge Systems And Service Pvt. Ltd. , Ghy- 05
Shopping	Cancelled	
Services	Completed	P. Swapan Associates,Silchar
Shopping	Completed	Converge Systems And Service Pvt. Ltd. , Ghy- 05
Direct Contract	Completed	NI System (india) Pvt Ltd. Bangalre